


A	B	W	X	Y	Z	AA	AB	AC	AD	AE	AF	AG	AH	AI	AJ	AK	AL	AM	AN	AO	AP	AQ	AR	AS	AT	AU	AV	AW	AX	AY	AZ	BA			
64	Lease of Venue and Accommodation for the Year-End Assessment and Strategic Planning	FAD	NO	Shopping		17/11/2021							25/11/2021		25/11/2021	15/12/2021	15/12/2021	GoP	626,000.00	626,000.00		418,420.00	418,420.00												
65	Lease of Venue and Accommodation for the Execom Year-End Assessment and Strategic Planning	FAD	NO	Shopping		17/11/2021							22/11/2021		22/11/2021	03/12/2021	03/12/2021	GoP	626,000.00	626,000.00		138,000.00	138,000.00												
66	Lease of Coaster for the Execom Year-End Assessment and Strategic Planning	FAD	NO	Shopping		17/11/2021							26/11/2021		26/11/2021	15/12/2021	15/12/2021	GoP	626,000.00	626,000.00		43,200.00	43,200.00												
67	Provision for Janitorial Services	FAD	YES	Competitive Bidding	11/11/2021	12/11/2021		29/11/2021	29/11/2021	29/11/2021	06/12/2021	31/12/2021	31/12/2021	31/12/2021	03/01/2022			GoP	888,000.00	888,000.00		883,066.25	883,066.25		3		15/11/2021	15/11/2021	15/11/2021	15/11/2021					
68	Provision for Security Services	FAD	YES	Competitive Bidding	11/11/2021	12/11/2021		29/11/2021	29/11/2021	29/11/2021	06/12/2021	31/12/2021	31/12/2021	26/01/2022	03/01/2022			GoP	652,000.00	652,000.00		651,106.80	651,106.80		3		15/11/2021	15/11/2021	15/11/2021	15/11/2021					
69	Provision for Internet Services	KMD	YES	Competitive Bidding	11/11/2021	12/11/2021	17/11/2021		29/11/2021	29/11/2021	29/11/2021	06/12/2021	31/12/2021	31/12/2021	25/01/2022	04/01/2022			GoP	1,416,000.00	1,416,000.00		991,200.00	991,200.00		3	15/11/2021	15/11/2021	15/11/2021	15/11/2021					
70	Supply and Delivery of All-in-One Desktop Computer	KMD	NO	NP-53.1 Two Failed Biddings	15/04/2021	04/15/21 06/05/21 06/05/21		19/04/2021		05/03/21 05/25/21			02/07/2021	12/07/2021	30/07/2021	30/07/2021	15/02/2022	02/15/2022	GoP	4,900,000.00		4,900,000.00	4,732,000.00		4,732,000.00	3	04/15/21 05/10/21	04/15/21 05/10/21	04/15/21 05/10/21	04/15/21 05/10/21					
71																																			
72																																			
73																																			
74																																			
75																																			
76	0N-GOING PROCUREMENT ACTIVITIES																																		
77	Various Office Supplies for the Last Quarter	FAD	NO	Shopping		25/10/2021							23/11/2021		20/12/2021			GoP	42,380.00																
78	OTG Type C, Flash Drive 64GB	RD	NO	Shopping		15/11/2021							02/12/2021		20/12/2021			GoP	84,510.00																
79	Flash Drive 128GB	RD	NO	Shopping		15/11/2021							02/12/2021		20/12/2021			GoP	84,510.00	79,000.00															
80	Go Bag and Emergency Light	RD	NO	Shopping		03/12/2021							20/12/2021		20/12/2021			GoP	72,000.00	36,586.00															
81	Webcam, UTP Cable, Docking Bay, Multi-Tester, Soldering Gun	KMD	NO	Shopping		01/12/2021							20/12/2021		20/12/2021			GoP	38,000.00	38,000.00															
82	Adobe Creative Cloud (2 License)	KMD	NO	Shopping		01/12/2021							10/12/2021		20/12/2021			GoP	140,000.00	140,000.00															
83	Three Seater Sofa for KMD	KMD	NO	Shopping		01/12/2021							20/12/2021		20/12/2021			GoP	26,355.00		26,355.00														
84	Modular/Partition, Keyboard Rack, Side Cabinet and Exec. Chairs	FAD	NO	Shopping		01/12/2021							20/12/2021		20/12/2021			GoP	941,507.00	919,007.00	22,500.00														
85	Intercom System for PSRTI 3rd floor offices	KMD	NO	Shopping		01/12/2021												GoP	25,000.00	25,000.00															
86	Refrigerator, Microwave & Water Dispenser	KMD	NO	Shopping		01/12/2021												GoP	63,000.00	23,000.00	40,000.00														
87	For general cleaning and maintenance of PSRTI airconditioning units.	FAD	NO	Shopping		18/12/2021												GoP	44,000.00	44,000.00															
88	Biometrics & Access Control, ACP Supply Non UPS, Plug&Play Smart ID Reader	KMD	NO	Shopping		12/12/2021												GoP	36,000.00	36,000.00															
89	Essential Services: Photocopying Services for 2022	FAD	NO	Shopping		23/12/2021												GoP	75,000.00	75,000.00															
90	Library Books	KMD	NO	Shopping		23/09/2021							25/10/2021					GoP	52,630.74	52,630.74		47,806.00	47,806.00												
91																																			
92																																			
93																																			
94																																			
95																																			
96																																			
97																																			
98																																			
99																																			
100																																			
101																																			
102																																			
103																																			
104																																			
105																																			

Prepared by:

MIMA W. AGUILAR
BAC Secretariat

Recommended for Approval by:

LOLITA M. OREO
BAC Chairperson

APPROVED:

JOSEFINA V. ALMEDA, Ph.D.
Executive Director III